

General info:

Date: 20/08/2025

Report period: 08/08/2025 – 15/08/2025

BIOFILM2 – Michelle Kuttel

Byron Clarke, Ruth Rudolph, Sonali Naidoo

Task activities during the report period

Week 2 submission: Project diagrams

- Byron created the sequence diagram, and the UML class diagram for the project
- Ruth made the use case narratives and then created the Gantt chart for the project plan.
- Sonali researched possible testing frameworks and made the unit test plan

Planned activities for the next report period

Week 3 submission: Prototype

- Ruth will create the skeleton code of the classes for the Simulation, and Visualization using the class diagrams
- Ruth will work on the visualization
- Byron will work on the simulation: make the first bacteria and made it move
- Sonali will write code to add basic bacterial growth and EPS production to the program

Week 3 submission: Progress reports

- Byron will create the next document, and write the general topics of the report, and fill in the “Task activities during the report period”, “Planned activities for the next report period”, “problems”, and “Revised schedule and goals section” section
- Ruth will write the details for the visualization in the “Planned activities for the next report period” section
- Sonali and Ruth will review and possible revise the problems section of this report

Problems

There are no previous reports, hence the activities outlined in this report do not need to match the planned activities of any previous reports.

- Testing during development

Due to the nature of the project, there are not many use cases. In addition, the parallelism and concurrency may pose an issue when testing during the development stage, as certain aspects of the code may not be complete yet prompting additional work in the form of mocking.

Revised schedule and goals

No major changes warranting a revised schedule or new goals occurred.